CONSTRUCTION SEQUENCE AND TRAFFIC STAGING

ADVANCE WORK

MAINTENANCE OF TRAFFIC
- MAINTAIN TRAFFIC ON EXISTING ROUTES
- OFF-PEAK LANE CLOSURES CAN BE UTILIZED

WORK TO BE COMPLETED

- CONSTRUCT TEMPORARY PAVEMENT TO MAINTAIN ACCESS TO SOUTHBOUND
1-255 DURING STAGE 1

- REMOVE EXISTING MEDIAN BARRIER ALONG EASTBOUND I-64 FROM STATION
259+23.83 TO STATION 276+94.75; REMOVE EXISTING MEDIAN BARRIER
FROM STATION 266+05.95 TO STATION 280+71

-~ REMOVE AND REPLACE EXISTING SHOULDER/MEDIAN PAVEMENT PER THE METHODS
AND LIMITS PROVIDED WITH THESE STAGING PLANS

- PROVIDE I-64 ALTERNATE ROUTE PER METHODS PROVIDED WITH THESE PLANS
AND SPECIFICATIONS

STAGE 1

MAINTENANCE OF  TRAFFIC
- MAINTAIN TRAFFIC ON EXISTING ROUTES

- 1-64 LANE CLOSURES TO BE DONE PER METHODS PROVIDED WITH THESE PLANS
AND SPECIFICATIONS; MAINTAIN A MINIMUM TWO THRU LANES ON STRUCTURES
082-0167 AND 082-0168; MAINTAIN A MINIMUM THREE THRU LANES ON
STRUCTURES 082-0169 AND 082-0170, WHILE MAINTAINING ACCESS TO ALL
INTERCHANGE RAMPS

WORK TO BE COMPLETED
- BRIDGE CONSTRUCTION WORK ON STRUCTURES 082-0167, 082-0168, 082-0169,
AND 082-0170, PER THE METHODS AND STAGING LIMITS PROVIDED WITH THESE
PLANS AND SPECIFICATIONS

STAGE 1A

MAINTENANCE OF TRAFFIC
- MAINTAIN TRAFFIC ON EXISTING ROUTES

- I-64 LANE CLOSURES TO BE DONE PER METHODS PROVIDED WITH THESE PLANS
AND SPECIFICATIONS; MAINTAIN A MINIMUM THREE THRU LANES ON STRUCTURES
082-0167 AND 082-0168; MAINTAIN A MINIMUM THREE THRU LANES ON
STRUCTURES 082-0169 AND 082-0170, WHILE MAINTAINING ACCESS TO ALL
INTERCHANGE RAMPS

WORK TO BE COMPLETED
- BRIDGE CONSTRUCTION WORK ON STRUCTURES 082-0169 AND 082-0170, PER THE
METHODS AND STAGING LIMITS PROVIDED WITH THESE PLANS AND SPECIFICATIONS

SAWCUT EXISTING EDGE OF
TRAVEL LANE PAVEMENT

REMOVE AND REPLACE FULL WIDTH
(VARIES 21.54’ TO 24.27°)

OF EXISTING MEDIAN PAVEMENT
TO STATION 265+65.22

STAGE 2 GENERAL NOTES:
1. TRAFFIC CONTROL AND PROTECTION SHALL BE PERFORMED IN ACCORDANCE WITH
ggﬁg%%%cfr(}%NOF THE STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE

ALL. TRAFFIC CONTROL DEVICES SHALL BE IN ACCORDANCE WITH STANDARD 701901.

REFERENCES TO YELLOW AND WHITE TEMPORARY PAVEMENT MARKINGS MEAN
REFLECTORIZED STAGING PAVEMENT MARKING PAINT.

TEMPORARY RAISED REFLECTIVE PAVEMENT MARKERS AT 25-FOOT CENTERS SHALL
BE USED IN CONJUNCTION WITH ALL RELECTORIZED STAGING PAVEMENT MARKING
PAINT AT LANE LINES, NON-TEMPORARY CONCRETE BARRIER EDGE LINES.

REMOVE ALL EXISTING PAVEMENT MARKINGS AND TEMPORARY RAISED REFLECTIVE
PAVEMENT MARKER LENSES IN CONFLICT WITH PROPOSED STAGING PAVEMENT
MARKINGS PER THE ENGINEER.

TRAFFIC CONTROL SIGNS SHALL BE PLACED ON BOTH THE LEFT AND RIGHT SIDE
OF THE PAVEMENT.

7. TYPE A LOW INTENSITY FLASHING WARNING LIGHTS SHALL BE USED ON EACH SIGN
IN ADVANCE OF THE WORK DURING HOURS OF DARKNESS.

MAINTENANCE OF TRAFFIC
- MAINTAIN TRAFFIC ON EXISTING ROUTES

2.
3.

- I-64 LANE CLOSURES TO BE DONE PER METHODS PROVIDED WITH THESE PLANS
AND SPECIFICATIONS; MAINTAIN A MINIMUM TWO THRU LANES ON STRUCTURES
082-0167 AND 082-0168; MAINTAIN A MINIMUM THREE THRU LANES ON
STRUCTURES 082-0169 AND 082-0170, WHILE MAINTAINING ACCESS TO ALL 4,
INTERCHANGE RAMPS

WORK TO BE COMPLETED
- BRIDGE CONSTRUCTION WORK ON STRUCTURES 082-0167, 082-0168, 082-0169,
AND 082-0170, PER THE METHODS AND STAGING LIMITS PROVIDED WITH THESE
PLANS AND SPECIFICATIONS

5.

6.

STAGE 2A 8. ALL WARNING SIGNS SHALL BE A MINIMUM OF 48" X 48" AND HAVE A BLACK
LEGEND AND BORDER ON A FLUORESCENT ORANGE REFLECTORIZED BACKGROUND.
MAINTENANCE OF TRAFFIC 9. EXACT LOCATION OF ALL WARNING SIGNS AND BARRICADES SHALL BE STAKED IN
- MAINTAIN TRAFFIC ON EXISTING ROUTES THE FIELD FOR APPROVAL BY THE ENGINEER PRIOR TO INSTALLATION.
10. PRIOR TO THE START OF CONSTRUCTION, ALL REQUIRED TRAFFIC CONTROL DEVICES

- I-64 LANE CLOSURES TO BE DONE PER METHODS PROVIDED WITH THESE PLANS
AND SPECIFICATIONS; MAINTAIN A MINIMUM THREE THRU LANES ON STRUCTURES
082-0167 AND 082-0168; MAINTAIN A MINIMUM THREE THRU LANES ON
STRUCTURES 082-0169 AND 082-0170, WHILE MAINTAINING ACCESS TO ALL
INTERCHANGE RAMPS

SHALL BE IN PLACE.

1. IN AREAS WHERE CONSTRUCTION ACTIVITY PLACES A TRAFFIC HAZARD WITHIN 3.5
FEET OF THE TEMPORARY CONCRETE BARRIER, THE BARRIER SHALL BE ANCHORED TO
THE PAVEMENT. NO ADDITIONAL PAYMENT SHALL BE MADE FOR ANCHORING OF
TEMPORARY CONCRETE BARRIER.

A MINIMUM 11’ LANE WIDTH SHALL BE MAINTAINED ON ALL INTERSTATE LANES OPEN
TO TRAFFIC DURING CONSTRUCTION.

12.
WORK TO BE COMPLETED

- BRIDGE CONSTRUCTION WORK ON STRUCTURES 082-0169 AND 082-0170, PER THE
METHODS AND STAGING LIMITS PROVIDED WITH THESE PLANS AND SPECIFICATIONS
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TRAVEL LANE PAVEMENT
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TO STATION 265+80.85 |

-

STA 273+35.48

SAWCUT EXISTING MEDIAN
PAVEMENT

SHOULDER REPLACEMENT DETAIL ‘N

SAWCUT EXISTING MEDIAN
PAVEMENT

SAWCUT

PAVEMEN

STA 276+19.94 _IEXISTING MEDIAN

2’ MIN.

SAWCUT EXISTING EDGE OFJ///’

TRAVEL LANE PAVEMENT

STA 288+35.98

SAWCUT EXISTING EDGE OF
TRAVEL LANE PAVEMENT

SHOULDER REPLACEMENT DETAIL 0

FILE NAME

DB76415-sht-StagingNotes.dgn

= USER NAME = tbonnell DESIGNED -~

REVISED

SUGGESTED STAGES OF CONSTRUCTION AND ke SECTION COUNTY

DRAWN -

REVISED

RTE.

TOTAL

SHEETS

SHEET
NO.

STATE OF ILLINOIS

64 ST. CLAIR

PLOT SCALE = 50.0888 ‘ / in. CHECKED -

REVISED

TRAFFIC CONTROL — STAGING NOTES 82-G,4IRS

167

35

DEPARTMENT OF TRANSPORTATION

PLOT DATE = 11/17/2011

DATE -

REVISED

CONTRACT NO. 76415

SCALE: 1"=50' ISHEET NO. 1 OF 1  SHEETS i STA. T0 STA. FED. ROAD DISTRICT B [ILLINOIS[FED. AID PROJECT




